

Timeline for SPI Marine Park

2-22-2021	Lunch with stakeholders
6-21-2021	RFP for Feasibility study
9-8-2021	Meeting in Judge Trevino's office
1-18-2022	Presentation to EDC of Feasibility study draft
3-14-2022	Meeting in Judge Trevino's office
3-15-2022	Presentation to Cameron County Commissioners for feasibility study
7-19-2022	Presentation to Cameron County Commissioners
12-5-2022	Mayor McNulty and Judge Trevino meet to discuss Interlocal Agreement
2-14-2023	Presentation to Cameron County Commissioners for Interlocal Agreement
9-18-2023	Meeting in Judge Trevino's office
2-27-2024	Presentation to Cameron County Commissioners in Executive session
10-24-2023	Presentation to Cameron County Commissioners
5-20-2024	Meeting in Judge Trevino's office
5-21-2024	Presentation to Cameron County Commissioners
9-17-2024	Presentation to Cameron County Commissioners
12-20-2024	Letter to County requesting a leasehold confirmation
5-19-2025	Project put on hold-grants pulled by new administration
6-17-2025	Project back on track with new location

For the next year plus two months we worked on surveys and studies needed to apply for a permit. We also negotiated with the Agora Group, landowners of the property needed for the marina. Another tract for the marina is under contract but the Agora Group is buying it and donating it to the EDC/City. Real estate contracts are confidential until closed.

The above dates are a very condensed version of 1,563 emails with Greg Weykamp, 438 emails with Phil Hanley, 153 emails with Judge Trevino, etc. etc. We are happy to provide more info and answer any questions.